Cambridgeport Roadway Improvement Project
Upcoming 3 Week's Work Activities

2005
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Waverly Street-Brookline to Albany
Curb/Sidewalk L
Landscaping: S-Bend & Tree Wells

Sidney Street. -
Pacific to Erie;

. Curb/Sidewalk

__Erie to Allston incl. Erie Intersection: L
Curb/Sidewalk I

~ Putnam Intersection
. Paving - Base & Binder

Putnam to Henry: i
__Excavation for Full Depth Reconstruction
Paving - Base & Binder
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